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ESTIMATE RUN 02/16/2010

ESTIMATE SUMMARY 09:07:00

CONTID: C15548         ESTIMATE NO: 0004 PROG 2005

PCN: 15548-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34: UPPER B. THOMPSON BRIDG PERCENT TIME:

PROJECT NO: BR0341-068                    

US 34: UPPER B. THOMPSON BRIDG

NAME OF ROAD: 034A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 02/16/2010 DATE TIME STARTED 08/22/2009

7353 S. EAGLE STREET DATE LET 06/18/2009 DATE WORK BEGAN

 DATE AWARDED 07/28/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/17/2009 DATE ACCEPTED

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 08/22/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,541,174.52 PARTICIPATING $ $ 261,270.62

AWARD PROJECT AMT: 3,822,040.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,271.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

67.29

FIXED COMPLETION DATE

FIXED COMPLETION DATE

22.27%

4,307,308.00

261,270.62

261,270.62

253,999.37

$

$

$

$

1,233,866.52

0.00

1,233,866.52

0.00

1,233,866.52

-33,614.80

0.00

1,200,251.72

0.00

AMOUNT DUE 1,200,251.72 253,999.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 253,999.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

179.0 TIME ALLOW: 5/14/2010 ??:??:??

ORIG TIME ALLOW: 5/14/2010 ??:??:??
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PCN: 15548-BID    ESTIMATE RUN 02/16/2010

PROJECT: BR0341-068                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:07:00

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0005 *HIGHWAY DESIGN & CONSTRUCTION 0.000

0.000

631-00100  
 

1.000

L S 

3,780,800.00000 0.000.000

0.00

0006 ADDED ITEM (DOLLAR)/ CMO#3 836,878.300

242,375.100

900-00006  
 

1,079,253.400

DOL 

1.00000 1,079,253.401,079,253.400

242,375.10

0007 MOBILIZATION (WITHOUT AUTOPAY) CMO#3 0.500

0.100

626-00100  
 

0.600

L S 

188,955.20000 113,373.120.600

18,895.52

0010 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

320,000.000

F A 

1.00000 0.000.000

0.00

0015 F/A INCENTIVE 0.000

0.000

700-70014  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0020 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0025 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

1,408.000

HOUR

1.00000 0.000.000

0.00

0030 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0035 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0040 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 15548-BID    ESTIMATE RUN 02/16/2010

PROJECT: BR0341-068                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:07:00

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0045 F/A HABITAT RESTORATION 0.000

0.000

700-70340  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 1,192,626.52261,270.625,474,434.52CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0055 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

2.000

EACH

25,500.00000 25,500.001.000

0.00

0060 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

13,700.00000 13,700.001.000

0.00

0065 SANITARY FACILITY 3.000

0.000

620-00020  
 

3.000

EACH

680.00000 2,040.003.000

0.00

CAT 41,240.000.0066,740.00CURRENT AMT0400 $ $ $

$ 1,233,866.52261,270.62$5,541,174.52$CURRENT AMTPROJECT TOTAL


